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LATEST POLREP: Polrep #9 - September 13, 1996 

I• Background 

See the previous POLREPs or the Action Memorandum - ADDENDUM, dated 
July 29, 1996. 

II. Action (September 14 through September 27, 1996) 

The EPA Emergency Response Team Center (ERTC), located in Edison, New 
Jersey, under the direction of Rodney Turpin, Safety and Air 
Surveillance Section Chief, is continuing to provide valuable air 
monitoring support. This expertise, in addition to the State of New 
Hampshire Department of Public Health and Human Services (NHDPH&HS) 
onsite personnel, has created a strong air monitoring program. The 
Agency for Toxic Substance and Disease Registry (ATSDR) regional 
representative and ATSDR personnel located in Atlanta, Georgia are 
monitoring the activities in coordination with the NHDPHS. 

Richard Reed, NH Department of Environmental Services, Waste 
Management Division (NHDES,WMD) as well as the Nashua Assistant Fire 
Chief Michael Buxton, meet with the OSC and are briefed on site 
activities on a daily basis. Representatives from the State Air 
Resource Division, WMD along with the Environmental Officer from the 
Nashua Board of Health conduct periodic inspections at the site to 
review site activities and progress. 

Large amounts of asbestos insulation were found within walls and 
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ceilings in Bldg 10 during the preparation for wetting down sealed 
unit areas of the building prior to demolition. Over 450 bags of 
asbestos insulating materials were removed. 

All asbestos-contaminated materials (ACM) are currently being 
transported to the City of Nashua Landfill for disposal by Waste 
Management of New Hampshire. 

Perimeter, area, and personal air monitoring is being conducted during 
all demolition activities. Air monitoring activities at the site 
consist of real-time aerosol monitors (RAM) stations, high volume 
perimeter sampling stations, and personal/area sampling stations. In 
addition, air monitoring is being conducted at the City of Nashua 
landfill. 

September 16 (Mon.) - ERCS continued with the predemolition 
activities in Bldg 40 and the removal and dismantling of the 
ovens, piping, and interior steel of the Building 10. 

September 17 (Tue.) - ERCS continued the predemolition activities 
in Bldg 40 and the work in Bldg 10. * Two rolloffs of steel were 
removed. 

September 18 (Wed.) -
ERCS continued with the predemolition activities in Bldg 40 
and the work in Bldg 10. Two rolloffs of steel were removed from 
the site. 

Security Guards notified on-site personnel and the Nashua Police 
Department (PD) that noises were heard within Bldg 40. Nashua PD 
responded and performed a perimeter reconnaissance. The noises 
were eventually attributed to wind and building-related causes 
that are more noticeable during the late evening hours when 
vehicle traffic is diminished. 

Severe stress occurred to structural beams in Bldg 40 due to the 
excessive amount of rain. The areas were cordonned off to 
prevent unauthorized entry. 

Eileen Sparling from the NHDPH&HS, Bureau of Health Risk 
Assessment, and Mike Tremblay from the Nashua Health Dept. were 
on site for the bi-weekly public meeting. Local residents 
arrived for the meeting and spoke with the OSC, State and City 
representatives concerning site activities. 

Ms. Sparling submitted a draft Johns-Manville Demolition Bulletin 
which she had compiled for review and comments. 

September 19 (Thurs.) - ERCS continued removing steel interior 
materials and ovens from Bldg 10 and interior steel from Bldg 40. 
One rolloff of steel debris was disposed of. Additional 
electrical lines for lighting were'added to Bldg 40. 



Three Gilian air monitoring pumps were placed within the southern 
end of Bldg 10 and two were placed within the northeast section 
of Building 40. 

Discussions at the weekly Task Force meeting included the 
upcoming demolition of the final section of Bldg 10, and the 
demolition of sections "A" and "B" of Bldg 40. Mitch Locker from 
the NHDES Groundwater section and Tom Beaulieu from the NHDES 
Underground Storage Tank (UST) section were on site to discuss 
removal options of the oil products from tanks located on site. 
The OSC asked for assistance with the submittal of UST closure 
guidelines and paperwork. Mr. Beaulieu left forms for the OSC. 

A START member and NHDES representative Daniell Spear checked the 
oil tank vaults and determined probable groundwater infiltration 
into those vaults. Tanks were stable. 

September 20 (Friday) - Crew continued removing interior steel 
and ovens from Bldg 10 and interior steel from Bldg 40. One 
rolloff of steel debris was removed from the site. 

Over 400 copies of the first Johns-Manville Demolition Bulletin 
were distributed to EPA, NHDES, NHDHHS, the Mayor's office, City 
Health Department, the Johns Manville Neigh- borhood Task Force, 
area variety stores, laundromats, schools, and barber shops. 

NHDES representative Steve Cullinane and EPA NESHAPs 
representative Wayne Toland met on site with the OSC concerning 
NESHAPs requirements for the site. The OSC provided a tour of 
the interior of Bldg #40 to show them the condition of the 
condemned facility. 

September 23 (Mon.) - Mike Buxton arrived on site and 
investigated reports by the Merrimack Valley Guard Service, Inc. 
security guard of intruders in Building 40. 

ERCS crew continued to prepare the southern end of Bldg 10 for 
demolition. Four rolloffs of asbestos-containing material were 
shipped off site for disposal. 

September 24 (Tue.) - ERCS prepared the southern end of Bldg 10 
for demolition, scheduled for the afternoon. 

START member Andrew Klein arrived on site to assist with air 
monitoring tasks. The OSC has assigned the responsibility of the 
air monitoring program to the Roy F. Weston Inc. START 
contractor. A total of twenty one air stations need to be in* 
place and maintained during demolition activities. A three man 
team supports this activity. 

Perimeter and area air monitoring stations were set up by START 
personnel. A total of 18 air samples were collected. 



ERCS set up three 3 inch fire hoses in the exclusion zone to be 
used during the demolition for dust suppression. Each hose is 
estimated at 70 gallon per minute(total of 210 gpm). 

An air monitoring meeting was held on site. Discussion included 
the modifications to be made to the existing Bldg 10 demolition 
Air Sampling Plan, and the explanation by the OSC on the TEAM 
aspects for minimizing the threat to the public through the in 
place data review system utilizing representatives from Federal, 
State, and City agencies. In addition, the OSC reiterated that 
he would shut down the demolition if any agency deemed it as 
environmentally unsafe, and that after shut down a review of 
engineering controls or other measures would be discussed by the 
TEAM before demolition would continue. A list of persons in 
attendance is listed below: 

NAME 
Paul Groulx 
Rod Turpin 
Craig Beasley 
Tina Forrester 
Susanne Simon 
Eileen Sparling 
Dennis Pinski 
Steve Cullinane 
Mike Tremblay 
Miguel Trespelacios 
Brian Carter 
Eric Ackerman 

REPRESENTING 
U.S. EPA - Region I 
U.S. EPA - ERTC, Edison, NJ 
U.S. EPA - ERTC 
ATSDR - Atlanta, GA 
ATSDR - Boston, MA 
NHDHHS. 
NHDHHS 
NHDES - Air Division 
BOH City of Nashua 
WESTON - REAC, Edison, NJ 
WESTON - START 
WESTON - START 

At the conclusion of the meeting, representatives from Federal, 
State, and City agencies performed a perimeter tour of the site 
with the OSC. 

ERCS secured the bay doors and windows of the adjacent Maine 
Manufacturing buildings in anticipation of upcoming demolition 
activities. 

A delay in the demolition took place due to the discovery of a 20 
foot by 40 foot area of asbestos material along a section of 
ceiling in Bldg 10. A controlled removal of the asbestos was 
performed for the duration of the day. The demolition was re
scheduled for the next day. The ERCS crew completed the placing 
of access holes in the interior walls of Bldg 10 and wetted the 
interior in anticipation of demolition. 

Equipment background sampling was performed by START members to 
correlated the perimeter RAM stations with the mobile RAM to 
ensure readings on the upwind and downwind RAMs were being 
recorded by the data-logger devices. This task was performed on 
an hourly basis and will continue to be collected in this manner 
throughout the demolition process. 



ATSDR, NHDPHS, and ERT representatives met with the OSC to 
discuss site air monitoring and future site work. 

September 25 (Wed.) - ERCS set up fire hoses used for dust 
suppression. Demolition resumed on Bldg 10 following the wet 
down. The controlled demolition razed an additional 2,600 square 
feet, bringing the Bldg 10 demolition to the 91% completion mark. 

Perimeter and area air monitoring stations were set up by START 
personnel. A total of 18 air samples were collected in addition 
to the three RAM air stations. 

EPA ERTC representatives Craig Beasley, and ERTC contractor Roy 
F. Weston, Inc.- REAC representative Miguel Trespelacios were on 
site. 

ATSDR representative Tina Forrester, NHDHHS Dennis Pinski and 
Assistant Fire Chief Mike Buxton were on site to observe and to 
review the demolition of Building 10. Nashua Fire Marshal Ken 
Renoux and Mike Buxton investigated reported break-ins. 

September 26 (Thursday) - ERCS set up fire hoses used for dust 
suppression during the demolition, which continued on Bldg 10. 

Perimeter and area air monitoring stations, including three area 
air monitoring stations were in place at the landfill. A total 
of 21 air samples were collected along with three RAM air 
stations. 

The previous day's data results were sent via facsimile to NHDES 
Division Chief Richard S. Reed, NHDHHS representative Dennis 
Pinski, and City Health Director Mike Tremblay for review. 

ERCS Health and Safety Officer Mike Zustra arrived on site and 
spoke with ERCS personnel concerning site activities. 

Discussion at the weekly Task Force meeting at City Hall 
included the review of data, the demolition of Bldgs 10 and 40, a 
revised Bldg 40 Demolition Plan, a discussion on an updated Bldg 
Air Sampling Plan, and other site related work. In addition to 
the OSC, the meeting was attended by Assistant Chief Buxton, 
NHDHHS representative Pinski, START representative Ackerman, OHM 
Response Manager Overend, NHDES representatives Cullinane and 
Spear, City Health Director Trembley, and Mayor Donald C. 
Davidson's Chief-of-Staff Edgar Lewis. 

The collapse of a 900 square foot roof section of Bldg. 10 
resulted in an observed dust release. Elevated readings on the 
mobile and stationary downwind RAMs resulted in the OSC 
immediately contacting NHDHHS Representative Dennis Pinski, and 
ERTC Section Chief Rod Turpin for consultation. Release was 
identified as concrete dust. Personal, area and perimeter air 



sampling station identified no releases of asbestos. 

The final 2,900 square feet of Bldg 10 were razed. The 
foundation, including four large 8,000 gallon pressure vessels, 
remains. Fill below the slab foundation contains concentrations 
of asbestos in the 20 to 80% range. Apparently, waste baghouse 
and manufacturing materials were utilized to backfill the 
foundation base. The OSC estimates the volume of buried asbestos 
contamination under the Bldg 10 foundation to be approximately 
29,900 square feet by four feet deep, or 4400 cubic yards. 

A summary of demolition activities is as follows: 

DEMOLITION 
DATE 

BUILDING 

AREA REMOVED 
(SQUARE 
FEET) 

_10 

VOLUME REMOVED 
(CU.YDS/ 
TONS) 

ROLLOFFS USED/ 
DEBRIS TYPE 

9/4/96 2000 

9/5/96 4000 27/10.8 

30/9.5 

1/STEEl 

1/ACM 

9/6/96 1300 120/33.6 4/ACM 

9/7/96 7100 

9/8/96 10000 

9/9/96 150/55.7 5/ACM 

9/10/96 240/74.0 8/ACM 

9/11/96 180/62.3 6/ACM 

9/12/96 30/16.3 

90/11.8 

1/ACM 

3/STEEL 

9/16/96 30/8.8 1/STEEL 

DEMOLITION 
DATE 

9/17/96 

9/18/96 

9/19/96 

9/23/96 

9/24/96 

9/26/96 

9/27/96 

AREA REMOVED 
(SQUARE 
FEET) 

2600 

2900 

VOLUME REMOVED 
(CU.YDS/ 
TONS). 

60/15.3 

30/7.2 

30/3.4 

120/56.7 

30/9.35 

150/47 

210/66.2 

ROLLOFFS USED/ 
DEBRIS TYPE 

2/STEEL 

1/STEEL 

1/STEEL 

4/ACM 

1/STEEL 

5/ACM 

7/ACM 

No shipping of waste occurred on this date. 



ACM - Asbestos-Containing Material 

Perimeter air monitoring stations have found no asbestos or dust 
at unsafe levels. The NHDHHS, the Nashua Health Department, and 
the OSC continue to evaluate the air monitoring data on a daily 
basis to ensure that there is no release of contaminants off 
site. As of September 27, 1996, there have been 307 samples 
collected using personal, area, and perimeter air monitoring 
stations. Laboratory analysis has determined no asbestos fibers 
found. 

In addition, upwind, downwind and mobile RAM stations have 
been in placed during all site activities and have been monitored 
continuously. 

III. Financial 

Ceiling Obligated Balance 

ERCS $1,150,000 $ 653,486 $ 496,523 
START $ 300,000 $ 93,500 $ 206,500 
ERTC/REAC $ 90,000 $ 24,000 $ 66,000 

IV. Future Plans 

Continue demolition, air monitoring, and community coordination 
activities. 

CASE PENDS 
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^M_x National Response Center (G-TGC-2), Headquarters USCG, 
Room 2611, 2100 2nd St., S.W., Washington, DC 20593 

M_x US EPA, Arthur Johnson, Emergency Response Division (5202G) 
401 M St., S.W., Washington, DC 20460 

M_x Philip O'Brien, NH Dept. of Environmental Services 
/ P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509 
M x Daniell R. Spear, NH Dept. of Environmental Services 

P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509 
M X Edward Lewis, Excecutive Assistant to the Mayor, City Hall 

229 Main Street, P.O. Box 2019, Nashua, NH 03061-2019 
L/M_X_ Michael P. Buxton, Assistant Fire Chief, 

Nashua Fire Department, Administrative Office, 
2 Conant Road, Nashua, NH 03062-1899 

(S M_X Joseph A. O'Murphy, Owner, 30 Spring Court, Woburn, MA 01801 
EPA, Boston 

c/L_x John P. DeVillars, Regional Administrator, ORA-100 
t^L_x Pat Meaney, Office for Sr. Advisor for Management IRA-101 
L/L x Steve Perkins, Office of Admin. & Resource Mgt., OARM-700 
^L x Nancy Grantham, Office of Regional Administrator, ORAA-100 
._/L x Liza Judge, Office of Senior Advisor for Policy, ORA-103 
c/L_x Johanna Hunter, Office of Senior Advisor, ORA-103 
,/L_x Rudy Brown, Gov't Relations, RGR 
^L_x Linda Murphy, Director, OSRR, OSRR-500 
~/L_x Frank Ciavattieri, Deputy, OSRR, OSRR-500 
^/L_x  Dennis Hubner, OSRR, OSRR-500 
t/P_x John Gauthier, Office of Criminal Investigations CID 
^P_x Thomas Papineau, Investigations Office, OIG/I 
^P_x Paul McKechnie, Investigations Office, OIG/A 
^L_x Joel Blumstein, OES - SES, PES-404 
c-^L_x Linda Byrne - PCC, OARM-703 
L_x Hillary Kelley - PCC, OARM-703 

John Carlson, Contract Management, OSRR-514 
,y l > X Caroline Gagne - Contact Management, OSRR-514 

/I/JUM/'RCHW/VI Regional Response Team 
P_x NOAA, Gerald Wheaton, G-MOR, C/O USCG Commandant 

^/M_x DOI, Andrew Raddant, Acting Regional Environmental Officer, 
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334 

EPA, OSRR 
^L x Berger t/L_x Mackey (Enf Coord) 
v/L_x_ Mclntyre 
t-"L_x O'Halloran L x Parr, Dorrie n , Q r—r~ 
^L_x Verdone c^L_x Gagne, CaroTrne 
yB_x Office File (Vivian Coughlin) 
--B_x Groulx, OSC (w/Copy of Distribution List) 




